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ABOVE: EXTENSIONS OF PIERS ON THE WESTBOUND SIDE OF THE BRDIGE.  (JULY 15, 2014)   

Recent Progress: 

 Crews have constructed the 
abutment and pier extensions and 
installed the girders for Stage 1 
(on the westbound side).  
(See glossary of construction 
terms below.) 

 Lane use signals and signs have 
been installed (and covered) in 
preparation for future project 
stages in which the bridge will be 
reduced to three lanes (Pictured 
at right). 

 

Upcoming Work: 

 Crews will construct the deck for 
Stage 1 of the bridge. 

 Crews will begin construction of 
concrete barrier at the shoulders 
of the road on the approaches to 
the bridge. 

 Gas line relocation work will 
continue. 

 

 

 

 

 

 

 

 

Covered lane use signals for future stages. (July 15, 2014) 

 PROJECT AT A GLANCE 

LOCATION: MD 140 AT BALTIMORE/CARROLL 
COUNTY LINE (LIBERTY RESERVOIR BRIDGE) 

COST: $7 MILLION 

SHA PROJECT ENGINEER: MARK ALLEN 

CONTRACTOR: ANCHOR CONSTRUCTION CORP. 

ANTICIPATED  COMPLETION: SPRING 2016 

 

 Stage 1 Stage2 Stage 3 Stage 4 

Stage: 1 
(WESTBOUND SIDE OF BRIDGE) 

FOR MORE INFORMATION 

Visit the project website at 
tinyurl.com/md140bridge  

To submit comments or 
questions, see the 
feedback section on the 
website or call the field 
office at 410-526-3500. 

 

Stage 1 Reconstruction Continuing 
Summer work included completion of the new bridge supports at the edge 
of the westbound side of the bridge. 

 

GLOSSARY OF CONSTRUCTION TERMS 

ABUTMENT -  BRIDGE END SUPPORT 

PIER – BRIDGE CENTRAL SUPPORT 

GIRDERS – STEEL BEAMS THAT  
                        SUPPORT THE BRIDGE DECK 

DECK- DRIVING SURFACE OF BRIDGE 

 

http://apps.roads.maryland.gov/WebProjectLifeCycle/ProjectInformation.aspx?projectno=BA607513
http://apps.roads.maryland.gov/WebProjectLifeCycle/ProjectComments.aspx?projectno=BA607513

